DETAILS OF CONTRACTS CONCLUDED FOR THE MONTH OF JULY 2015														
	2	3	4	5	6	7	8	9	10	11	12	13	14	15
Tender No.	Item/ Nature of work	Mode of Tender Enquiry	Date of publication of NIT	Type of Bidding ** (Single/ TWO Bid System)	Last date of receipt of tender	No. of Tenders received	Nos. and Names of parties qualified after technical evaluation	Nos. and Names of parties not qualified after technical evaluation	Whether contract awarded to lowest tender/ Evaluated L1	Contract No.. & Date	Name of the Contractor	Value of Contract (Rs.)	Scheduled date of completion of supplies	Status of the Project
21/15-16, 14,07.15	Development and implementation of mpassbook application	Closed Quote	nil	1	14.07.15	3	1/3 M/s Sesame Software Solutions 2/2 M/s Lcode Technologies Pvt Ltd 3/3 M/s MobMe Wireless Solutions	nil	yes	ITD/ISD/125/M12/ 15-16, 16.07.15	M/s Lcode technologies Ltd	13,50,000	10.09.15 (tentative)	yet to complete
23/15-16, 16.07.15	Epson Projector	Closed Quote	nil	1	16.07.15	2	1/2 M/s Sree Computers 2/2 M/s Jesuit Technologies Pvt Ltd	nil	yes	ITD/ISD/125/M14/ 15-16, 17.07.15	M/s Sree Computers	30,200	25.07.15	Completed
13/14-15 & 32/14-15	Routers - 250 no's	RFP	23.05.14	2	11.06.14	3	1. M/s. Bharti Airtel Services Ltd 2. M/s. Dimension Data India Ltd 3. M/s HCL Technologies Ltd 4. M/s Sify Technologies Ltd	1.M/s Bharti Airtel Services Ltd	yes	ITD/ISD/125/H15/1 5-16, 03.07.15	M/s Dimension Data	1,02,50,000	09.08.15 (tentative)	yet to complete
07/14-15 & 29/14-15	PCS - 1346 no's	RFP	22.03.14	2	06.05.14	3	1/3 M/s HCL Infosystems Ltd 2/3 M/s Hewlett Packard India Sales Pvt Ltd 3/3 M/s Millenium Automation and Systems Ltd	1. M/s Millenium Automation and Systems Ltd	yes	ITD/ISD/125/H16/1 5-16, 06.07.15	M/s HP India Sales Pvt Ltd	4,39,52,284	18.09.15 (tentative)	yet to complete
07/14-15 & 29/14-15	PCS - 287 no's	RFP	22.03.14	2	06.05.14	3	1/3 M/s HCL Infosystems Ltd 2/3 M/s Hewlett Packard India Sales Pvt Ltd 3/3 M/s Millenium Automation and Systems Ltd	1. M/s Millenium Automation and Systems Ltd	yes	ITD/ISD/125/H17/ 15-16, 06.07.15	M/s HCL Technologies	93,71,698	18.09.15 (tentative)	yet to complete
O/n no dt 23.07.15	Upgrade of Brocade Switch	OEM Specific Direct procurement	nil	nil	nil	nil	-	-	-	ITD/ISD/125/H19/1 5-16, 31.07.15	M/s ivalue Infosolutions	1,36,80,000	18.09.15	yet to complete