DETAILS OF CONTRACTS CONCLUDED FOR THE MONTH OF JUNE 2015

	2	3	4	5	6	7	8	9	10	11	12	13	14	15
Tender No.	Item/ Nature of work	Mode of Tender Enquiry	Date of publication of NIT	Type of Bidding ** (Single/ TWO Bid System)	Last date of receipt of tender	No. of Tenders received	Nos. and Names of parties qualified after technical evaluation	Nos. and Names of parties not qualified after technical evaluation	Whether contract awarded to lowest tender/ Evaluated L1	Contract No.. & Date	Name of the Contractor	Value of Contract (Rs.)	Scheduled date of completion of supplies	Status of the Project
15/15-16, dt 05.06.15	4 no's of Canon LBP Printers	Monthly Quotes	nil	1	05.06.15	4	1/4 M/s Sree Computer 2/4 M/s Computer Zone 3/4 M/s Motherland Systems and Solutions Pvt Ltd 4/4 M/s RK Computers	nil	yes	ITD/ISD/125/S12/15-16, 30.06.15	M/s Sree Computers	26,600	05.07.15	yet to complete
13/15-16, dt 25.05.15	30 KVA UPS with 30 no's of 65 AH SMF Batteries	Closed Quote	nil	1	25.05.15	4	1/4 M/s Novateur Electrical & Digital Systems Pvt Ltd 2/4 M/s Aplab Limited 3/4 M/s Electronics & Control Power Systems Pvt Ltd 4/4 M/s Techser Power Systems Pvt Ltd	1. M/s Techser Power Systems Pvt Ltd	yes	ITD/ISD/125/M06/15-16, 02.06.15	M/s Novateur Electircal & Digital Systems Pvt Ltd	2,62,875	22.06.15	Completed
14/15-16,	Projectors - 2 no's	Closed Quote	nil	1		3	1/3 M/s Sree Computers 2/3 M/s Jesuit Technologies 3/3 M/s Computer Zone	nil	yes	ITD/ISD/125/M07/15-16, 03.06.15	M/s Sree Computers	60,500	10.06.15	Completed
Dena Bank - DB/HO/ITD/113/2013	PCs and scanners	Common RFP	-	-	-	-	-	-	-	ITD/ISD/125/M08/15-16, 13.06.15	M/s AGC Networks	95,329	31.07.15	yet to complete
16/15-16, dt 19.06.15	20 KVA UPS with 40 no's of batteries	Closed Quote	nil	1	19.06.15	3	1/3 M/s Novateur Electrical & Digital Systems Pvt Ltd 2/3 M/s Electronics and control power systems pvt ltd 3/3 M/s Techser Power Systems Pvt Ltd	nil	yes	ITD/ISD/125/M09/15-16, 22.06.15	M/s Techser Power Systems Pvt Ltd	5,99,000	19.07.15	yet to complete
07/14-15 & 29/14-15	PCs - 610 no's	RFP	22.03.14	2	06.05.14	3	1/3 M/s HCL Infosystems Ltd 2/3 M/s Hewlett Packard India Sales Pvt Ltd 3/3 M/s Millenium Automation and Systems Ltd	1. M/s Millenium Automation and Systems Ltd	yes	ITD/ISD/125/H10/15-16, 12.06.15	M/s HCL Infosystems Ltd	1,99,18,940	24.08.15	yet to complete
43/2014-15 & 47/2014-15	Team link Modems - 150 No's	RFP	25.09.14	2	14.10.14	3	1/3 M/s HCL Comnet Pvt Ltd. 2/3 M/s Bharti Airtel Ltd 3/3 M/s Sify Technologies Pvt Ltd	1. M/s Bharti Airtel Ltd	yes	ITD/ISD/125/H12/15-16, 26.06.15	M/s HCL Comnet ltd	42,16,450	20.08.15 (tentative)	yet to complete
O/n no 216 dt 17.06.15	Upgrade of Microsoft Infrastructure	OEM Specific Direct procurement	nil	nil	nil	nil	-	-	-	ITD/ISD/125/H13/15-16, 26.06.15	M/s Accel Frontline Ltd	75,00,000	27.10.15 (tentative)	yet to complete